Application for permit to drill proposed geothermal well Kapoho State 9 reserved lands, Kapoho, Puna, Hawaii by Kizis, Thomas G.
Power
Corporation
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CHANGES IN DRILLING PROGRAM FOR
KS-9, KS-IO AND KS-11
Mr. William Paty
Chairperson
Department of Land and Natural Resources
P.O. Box 621
Honolulu, HI 96809
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Puna Geothermal Venture (pGV) submitted drilling permit applications to your offi~j.fpJanuaPy"of thi
year for production wells KS-9, KS-IO and KS-l1. Since then we have made seve~~odifications teO
our drilling program. We would like to further modify our drilling program as follows: .£::,.
Our 9 5/8 inch casing program for KS-9, KS-IO and KS-11 will be the same as that previously
submitted for KS-8 in that it will be run and cemented in two stages.
Enclosed are the modified drilling programs for wells KS-9, KS-IO and KS-l1. It is anticipated that this
drilling program will be maintained for future wells.
Should there be further changes in these or future drilling programs we will notify you.
Sincerely,
~.sG-'I~~
Thomas G. Kizis
Permit Coordinator
Attachments:
TK/kk
cc: D. Nakano, DLNR
E. Tanaka, DLNR
N. Clark
M. Richard
T. Crowson
File: 7.13.3, 7.12.1 (KS-9), 7.12.1 (KS-I0), 7.12.1 (KS-11)
(20797F/kk)
PUNA GEOTHERMAL VENTURE
14-3860 Kapoho Pahoa Road, Pahoa, Hawaii 96778
Post Office Box 1337, Hilo, Hawaii 96721-1337
(808) 961-2786
Facsimile (808) 935-5562
/
APPLICATION FOR PERMIT TO DRILL PROPOSED GEOTHERMAL WELL
KAPOHO STATE 9 RESERVED LANDS, KAPOHO, PUNA, HAWAII
Complying with Department of Land and Natural Resources (DLNR) Administrative Rule, Title
13, Chapter 183, Subchapter 65, Puna Geothermal Venture (pGV) herewith makes application
for Permit to Drill for approval by the Hawaii Board of Land and Natural Resources.
1. Applicant:
Puna Geothermal Venture
P.O. Box 1337
Hilo, Hawaii 96721-1337
(808) 961-2786
Owner of Mining Rights;
Kapoho Land Partnership
Land Owner;
PUNA GEOTHERMAL VENTURE
By:~5 G- I~s
Thomas G. Kizis
Permit Coordinator
Puna Geothermal Venture
Kapoho Land and Development Company, Limited
2. Proposed well designation: Kapoho State 9 (KS-9) off Wellpad A.
3. The enclosed tax key map, Attachment I, designates the approximate location of the
drillsite for KS-9 off Wellpad A located on State Geothermal Mining Lease R-2. The
elevation at Wellpad A is approximately 650 feet above mean sea level. A survey of the
wellpad for the PGV project is enclosed as Attachment II.
--- --- -----------------,
Application for Permit to Drill
Kapoho state 9
June, 1991
4. The proposed PGV Project geothermal well KS-9 has been designed to maximize the
possibility of intersecting, below approximately 4,000 feet, near-vertical fractures which
are generally aligned along the axis of the Lower East Rift Zone (LERZ) and which
carry geothermal fluids for the purpose of providing geothermal resources to power the
PGV Project power plant, previously approved in the Plan of Operation approved March
10, 1989, by the Board of Land and Natural Resources.
5. A detailed Well Drilling and Completion Program, a Drillsite Plan, and a Vertical
Section of the well for the KS-9 well are contained in Attachment III.
6. A multi-well drilling bond ($25,000) has previously been filed with the State of Hawaii.
7. Puna Geothermal Venture agrees to perform such drilling as outlined in this application
and agrees to maintain the well in accordance with Title 13, Chapter 183, State of
Hawaii, and all Federal and County geothermal regulations.
(20798Fjkk)
Puna Geothermal Venture
PUNA GEOTHERMAL VENTURE
DRILLING PROGRAM
PRODUCTION WELL KS-9
WELL DATA:
Location: Wellpad A (See Figure 1).
Datum: Approximately 650' above MSL.
Projected Depth: 7,400 feet TVD.
Well Type: Development Well.
Objective: Fractured Basalt.
Well Completion: See Figure 4.
GEOLOGY:
Update: June, 1991
FORMATION
Sub-aerial Basalt
Water Table
Shallow Marine
Transition Zone
Submarine Basalt
(20798Fjkk)
DEPTH
Surf-2750'
600'-610'
2750'-3600'
3600'-T.D.
LITHOLOGY
Dense basalt flows intercalated with
cinder scoria zones. Severe lost circulation from
300' to 1200'
Depth of sea level.
Littoral hyaloclastite deposits intercalated with
pillow basalt and basaltic dikes.
Pillow basalt crosscut by basaltic dikes and
intercalated with minor hyaloclastite units and reef
deposits.
Puna ~oehermal Venture
CONDUCTOR PIPE AND CELLAR:
Thirty inch (30") A53 Schedule 40 (.375" wall) Grade A or B will
be set in a 42" hole that was drilled by a dry hole auger rig to
a depth of 50' below ground level. Alternatively the hole may be
drilled using the drill rig with a 17-1/2" bit and 42" hole
opener. The conductor is to be cemented in place with a Type II
portland concrete cement placed down the backside of the 30"
conductor pipe. Order out 10 yds l of ready-mix concrete (.57 WIC
ratio, 3" - 4" slump, 4% - 5% air, 1" maximum aggregate size).
An 18" rathole will be drilled to rig's dimensions by the same
auger rig or by the drill rig using a mud motor. See
contractor's rig specifications for the rathole dimensions. Boot
the rathole with a 18' section of 13 3/8" casing. A mousehole is
not required.
Following the setting of the conductor pipe, dig a 12' x 12' x
11' earthen cellar and construct a reinforced concrete cellar
according to civil contractor's design and specifications (Figure
2) •
DRILLING - 26" HOLE:
Rig up Parker # 231 or rig of equal or greater capacity as shown
in Figure 3. FollOWing rig up of the Parker # 231, weld on 30"
pitcher nipple or Williams 30" rotating head. Spup in with 26"
bit. Anticipate losing total returns throughout drilled
interval. Continue drilling ahead on water, aerated mud or foam
without returns. Use sufficient pump rate to clear the annulus
and flush away drill cuttings. Run mud sweeps at least on every
connection. Drill ahead with caution noting torque and drag;
pick up and check for dray and fill every 10' to 15' or as often
as hole conditions dictate. Drill to a depth of 650'.
At this depth rig up bailer and bail continuously or as required
to get a representative ground water sample. Alternatively, rig
a drill pipe swabbing system using swabbing cups and the sand
line unit. Trip to bottom with open ended drill pipe. Swab from
the 650' level until a representative ground water sample has
been obtained. Collect samples and send to lab for analysis.
Have State Representative witness sampling procedure. Notify
State 24 hours prior to taking samples.
Resume drilling 26" hole on water, aerated mud, or foam. Drill
to a depth of 1000' to 1200', the casing point for 20" casing.
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Attempt to identify a firm 50' to 100' competent seat for the
shoe joint. At casing point sweep hole until no further fill is
encountered. Short trip to drill collars for fill.
SURFACE CASING:
Approximately 1200' of 20" 94 #/ft KS5 BT&C casing is to be run
and cemented in place. Float equipment will consist of a 20"
shoe with check valve, one joint of 20" and a 20- float collar
with check valve. Tack or strap weld-on the float shoe, the lead
joint and the float collar. Centralize the casing with three
centralizers - one in the middle of the lead joint, one on the
third collar and one on the fifth collar. Run casing while
filling on every second joint.
Set casing slips. Mount 20" cementing head with a lead plug and a
following plug. Test cement lines to 1200 psi. prior to
cementing. Anticipate cementing without returns. Rig separate
pressure gauge to record pressure during cementing operation.
Maximum cementing pressure is to be 1200 psi.
Cement 20 M casing through the casing with a lead plug and a
following plug using 3010 ft3 of Type II + 40 % silica flour + 2
% calcium chloride + 0.65 % CFR-3. Excess is calculated at 100 %
over theoretical. Cement slurry should be mixed and pumped at a
rate of 5 bpm. Attempt to reciprocate casing 5' to 10' using
casing elevators. Place 7 bbls (40 ft3) of cement on top of the
following plug. Bump plug and pressure up to 300 psi. Hold for
4 hrs. Continue to wait on cement for a total of 12 hrs. Pull
80 % of string weight and hold.
Trip in with a simplified drilling assembly. Pressure test the
casing to 600 psi. Drill out the shoe plus 30 feet. Test the
shoe to a pressure gradient of 11 ppg equivalent.
If the shoe tests successful, then procede to pick up and run 1-
tubing down backside of 20 M casing. Tag and record. Mix and
pump with the same cement slurry as primary cement above.
Circulate to surface.
If the shoe does not test to 11 ppg squeeze the shoe with 200 ft3
of primary cement slurry as above. Hold pressure of 100 psi on
the wellbore with the pipe full of water or mUd. Wait on cement
8 hrs. Retest the shoe to 11 ppg equivalent. Repeat if
necessary.
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When the shoe test is successful procede to pick up and run 1"
tUbing down the backside of the 20" casing. Tag and record
depth. Mix and pump with the same cement slurry as primary
cement above. Circulate to surface. Wait on cement 12 hrs.
BLOWOUT ~REVENTION EQUIPMENT - 17 1/2" HOLE (Figure 5):
Cut off casing and weld on 20" - 2M slip on RTJ flange. Weld on
two opposing 2" - 2M or 3" - 2M weld neck flanges for side outlet
below flange. Valve the outlets with a 2" x 6" standard nipple
and a 2" x 2M ball valve or 3" - 2M RTJ gate valve.
Blowout prevention equipment to drill a 17 1/2" hole should
consist of one 21-1/4" - 2M MSP Hydril Type Annular ~reventer.
Nipple up annular preventer to 20" - 2M flange. Run 2" or 3"
diverter line from wing valve outlets on casing to choke manifold
and then to reserve pit. Stake and hobble line.
Annular BOP to be tested prior to drilling out the 20" shoe to a
pressure of 600 psi. Hold test for 30 minutes. Notify
appropriate state regulatory agencies 24 hours prior to testing.
Should the well at anytime begin to flow, the 2"/3" divert line
should be opened prior to closing in the annular preventer. The
well should be allowed to flow to the pit until enough weighted
mud can be mixed to kill the flow.
The annular preventer should be function tested daily. Test
should be noted in the IADC tour report as well as in the morning
repo rt.
DRILLING 17 1/2" HOLE:
Drill out from underneath the 20" surface casing on pre-treated
mud with a 17 1/2" mill tooth bit and slick bottomhole assembly.
Dull bit and trip for insert type bit and recommended bottomhole
assembly.
Should lost circulation persist, mud sweeps with 40 % - 50 % (50
lb/bbl) of LCM may be attempted but should not be continued if
returns are not regained after 3 sweeps. If the returns are not
regained cement plugs should used to seal the loss zone. Wait on
cement 6 hrs and drill out. Continue to drill.
The 17 1/2" hole is to be drilled to a depth of 2000' where 13
3/8" casing is to run. At casing point, circulate bottoms up and
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short trip to the collars. Trip back to bottom and check for
fill. Note torque and drag. Circulate bottoms up and trip out
to run pipe.
INTERMEDIATE CASING:
Approximately 2000' of 13 3/8" 61# K55 NEW VAM casing is to be
run and cemented in place in a single stage. The float equipment
should consist of a cement guide shoe, a single shoe joint
followed by a load carrying screw-in sleeve float collar. Weld
and strap the float equipment and the bottom three joints.
Centralize the casing with three centralizers - one midway up the
shoe joint, a second on the third collar and a third centralizer
on the fifth collar. Fill casing on every second joint.
Land casing one to three feet off bottom. Set casing in slips
and make up screw-in stinger on drill pipe. Run inner string
drill pipe and screw into float collar. Circulate casing as
required for hole conditioning. Full returns should be obtained
before commencing the cement job. Pressure test cement lines to
2000 psi prior to cementing. Maximum cementing pressure 2000
psi.
Cement with 100 bbls of water followed by (1) 10 bbls of CaCl t
water, (2) 40 bbls of Super Flush and (3) 10 bbls of water. Mix
and pump 1955 sacks (3090 ft l ) of type II cement + 40% silica
flour + .65% CFR-3. If losses are encountered below the 20"
casing shoe, it may be advisable to cement the 13 3/8" string
with a light weight spherlite cement slurry tailed by 200 sacks
of type II slurry. Pump 60% excess. Cut cement short if cement
returns are obtained at the surface. Reciprocate casing 30'
throughout job. Displace cement slurry with water. Bump drill
pipe plug before releasing from float collar. Cement slurry
should be mixed and pumped at a rate of 5 - 6 bpm. Trip out with
inner string drill pipe. Hookup elevators to top of casing.
Pull 80% of string weight and hold .. Wait on cement for 12 hours.
Release weight on casing.
BLOWOUT PREVENTION EQUIPMENT - 12 1/4" HOLE (Figure 6):
Blowout prevention equipment to drill a 12-1/4" hole should
consist of 13 5/8" - 3M x 13 5/8" - 5M DSA, 13 5/8" - 5M DG ram
preventers and a 13 5/8" - 5M Hydril annular preventer. (See
Figure 6). Lay 2" kill line. Test blind rams to 1000 psi. Make
up 12 1/4" mill tooth bit and slick bottom hole assembly. Trip
in to top of cement. Test pipe rams to 1000 psi. Close annular
preventer and pressure test to 600 (as per regs) psi. Notify
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appropriate state regulatory agency 24 hours prior to testing.
Pipe rams should be function tested daily and on trips. All BOP
tests are to be recorded in the IADC tour report and noted on
morning report.
DRILLING 12 1/4" HOLE:
Pre-treat mud with soda ash prior to drilling out shoe joint.
Drill out the shoe joint with a 12 1/4" mill tooth bit and slick
bottomhole assembly. Conduct leak-off test by pressuring wellhead
to 1250 psi with 8.8#/gal mud in hole (equivalent to 11#/gal
cement column). Trip for bit change and recommended bottomhole
assembly. Drill to Z150' and trip to pickup mudmotor and bent
sub. Build angle at 3 deg./100' to 8 to 10 degrees and adjust
azimuth as per drilling target. POH, lay down mud motor and RIH
with conventional build assembly. Continue building angle to 11
to 15 degrees as required by target. When required angle is
reached, POH and RIH with packed assembly consisting of IBS's.
Hold angle to with mud to casing point at 3900'. Should any
losses be encountered While drilling, heal the loss zones as
described in the 17 liZ" section of hole before drilling deeper.
Previous wells drilled through this section have not reported any
mud loss.
PRODUCTION CASING:
The 9 5/8" string will be run as a liner with a tieback according
to the following procedure.
Pick up 1950' 9 5/58" 47# C-90 NEW VAM with float shoe, single
shoe joint and float collar.
Thread lock float equipment and bottom three joints. Pick up
Hyflo 9 5/8" x 13 3/8" L-80 liner banger with Brown type 6'
extension, 9 5/8" setting sleeve and landing collar.
Pick up 1980' of 5" drill pipe. Trip in the hole and circulate
liner with mud. Set liner hanger. Sting out of liner and sting
back in. Circulate pre flush of 100 bbls water followed by 10
bbls of CACL, 40 bbls or Super Flush and 10 bbls of water spacer.
Cement with 790 ft3 Type II cement + 40 % silicda flour + 50 #/sk
Spherulite + 4 % gel + 1.25 % CFR-3 + 1.5% HALAD-Z2. Excess is
calculated at 30%.
Sting out of liner hanger. Pull 1 stand up and reverse
circulatye excess cement out of hole. Wait on cement 8 hours.
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Run in hole with 12 1/4" tooth bit and drill out cement to top of
the liner hanger.
Displace hole with air and foam. Pick-up 1970' 9 5/8", 47#,
C-90, new VAM with float collar 1 joint from bottom. Sting into
top of liner hanger and open ports. Cement to surface with 790
ft3 type II cement + 40% silica flour 2% gel + 0.65% CFR-3.
Maintain cement weight of >16.2 lb/gal. Excess is calculated at
30%.
Displace with water. After plug is bumped immediately unbolt and
raise BOPs at casing head flange. Drain casing head and set
9 5/8" casing alignment bowl. Wait on cement lZ hours. After
WOC, cut off 9 5/8" casing. Dress casing above casing head with
27 1/2 deg. chamfer. Nipple-up 13 5/8" - 3M x 10" - 3M type S
WKM Expansion Spool with packing sleeve.
BLOWOUT PREVENTION EQUIPMENT 8 1/2" HOLE (Figure 7):
Blowout prevention equipment to drill the 8 1/2" section of hole
should consist of a 10" - 3M WKM gate valve, 10" - 3M x 12" - SM
DSA or cross-over spool, 12" - SM SG ram preventer, 12" - SM
diverter spool (banjo box), 12" - SM DG ram preventers, 12" - SM
annular preventer, 12" - SM x 30" - 300 ANSI crossover spool
followed by a 30" Williams rotating head.
Blank off 8" outlet on banjo box with 8" - SH blind flange.
Pressure test blind rams to 1000 psi. Make up 8 1/2" mill tooth
bit with slick bottomhole assembly and trip into top of cement.
Test upper and lower set of pipe rams to 1000 psi. Next close
annular preventer and test to 600 psi. Notify appropriate state
regulatory agencies 24 hours prior to testing.
The annular preventer and pipe rams should be functioned tested
daily. Function test blind rams on trips. Note BOP tests in the
IADe tour report as well as in the daily morning report.
DRILLING 8 1/2" HOLE:
Drill out from underneath the 9 5/8" casing on water with an
8 liZ" mill tooth bit and slick bottomhole assembly.
Trip for packed BHA and 8-1/2" button bit. Displace to storage
tanks and continue drilling ahead on mud. Losses can be combatted
with LCH products.
Should differential sticking occur, rig up the air compressor
with the degasser to free the stuck string.
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At 7400' TVD circulate out mud with fresh water. Trip-out of
hole and rig up injection test. If test is successful, run
production liner.
PRODUCTION LINER
Trip in hole with slick BHA and check for fill. If hole is
opened, run approximately 3990' of 7" 29# L-80 BT&C casing
slotted with 1/4" x 2" slots on 16 per foot pattern. Run liner
with cement guide shoe on bottom. Make up casing on 7" x 9 5/8"
cone type liner hanger without slips. Place liner on bottom.
Determine and record top of liner position. No float equipment
or centralizerss are to be run. Top section of production liner
is to be run with no less than 3 joints of blank. Prefered
configuration is to run blank to top of the production minus
600'. Release from hanger and trip out laying down.
Nipple down BOP and install final wellhead.
MUD PROGRAM:
26" Hole
(Figure 8)
Mud System:
17 112" Hole
Mud System:
Water
Low solids non-dispersed. Mud up with 15 -
20 lb/bbl of bentonite and 0.5 lblbbl of
caustic. Lo-Sol can be used to extend the
yield of bentonite while selectively
flocculating low yield native solids.
Mud Weight:
Viscosity:
Water Loss:
8.8 - 9.0 ppg.
38 - 42 seclqt
15 cc/30 sec
Run solids control equipment
Total Hardness:
Filtrate:
pH:
Comments:
pgv\drlprg
Maintain hardness below 150 ppm with soda ash
No Control
Maintain pH of 9.5 - 10.5 for H1S
Mud losses may be encountered below the
casing shoe. Losses below 1300' are not
anticipated.
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12 1/4" Hole
Mud System:
Mud Weight:
Viscosity:
Wa ter Loss:
Total Hardness:
Low solids non-dispersed
8.8 - 9.0 ppg. Maintain weight as low as
possible with water and mechanical solids
control equipment. Run contractor's desander
and desilter. Dump shale tanks as required.
38 - 42 sec/qt. Maintain viscosity with gel
and caustic. Drispac at a ratio of 8:1 may
be used to increase viscosity if needed. As
mud temperature increases drispac will become
less effective. Alcomer 120L, which is
recommended, is an effective viscofier in the
higher temperature ranges.
15 cc/30 sec or less. Strict water loss
control through the basalt is not required.
However, lenses of clay may be encountered
from time to time. While drilling with a mud
motor, a water loss below 15 cc/30 sec is
recommended.
Keep hardness below 150 ppm with soda ash.
pH: 9.5 - 10.5. Maintain with caustic soda
Comments:
8 1/2" Hole
Mud System:
pgv\ drlprg
Loss of circulation is not anticipated
through this interval of hole. Should minor
losses occur they can be treated with LCM
fiber products. For total loss of returns a
cement squeeze is recommended.
Low solids, non-dispersed.
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DEVIATION:
INTERVAL MAXIMUM MAXIMUM ANGLE MAXIMUM DOGLEG
DEVIATION
o '
-
500 ' 200' 1'" 1'"1100'
500' - 1000 ' 250' 1'" 1'"/100'
1000' - 2150' 250' 2'" 1'"/100'
2150'
-
7400' 1500 ' As required by 4'"/100' ,
target
KOP will be 150 feet below the 13 3/8" casing shoe. The
bottomhole target along with the directional plan will be
supplied before the well spuds.
Take advantage of bit trips to run a survey. Report accurately
the actual instrument depth of the survey along with the
corrected course direction.
BOTTOMHOLE ASSEMBLY:
26" Hole
Holding Assembly:
26" Bit
Rubber Sleeve Stabilizer
10" Monel Drill Collar
Rubber Sleeves Stabilizer
2 - 10" Drill Collars
10 - 8" Drill Collars
17 1/2" Hole
Holding Assembly:
17 1/2" Bit
17 1/2" Integral Blade Stabilizer (IBS)
or
17 1/2" 3-point Roller Reamer
10" Monel Drill Collar
pgv\drlprg Page 10
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17 1/2" Integral Blade Stabilizer
1 - 10" Drill Collars
17 1/2" Integral Blade Stabilizer
10 - 8" Drill Collars
12 1/4" Hole
Building Assembly:
12-1/4" Bit
12 1/4" 3-point Roller Reamer {UG IBS may be more desirable
depending upon angle and course
direction}
8" Monel Drill Collar
11 - 8" Drill Collars
7 3/4" Drilling Jars
6 - Heavy Weight Pipe
Holding Assembly:
12 1/4" Bit
12 1/4" 3-point Roller Reamer
8" Monel Drill Collar
12 1/4" Integral Blade Stabilizer
11 - 8" Drill Collars
7 3/4" Drilling Jars
6 - Heavy Weight Pipe
8 1/2" Hole
Holding Assembly:
8 lIZ" Bit
8 l/Z" 3-point Roller Reamer
6~" Monel Drill Collar
8~" 3-point Roller Reamer
1 - 6~" Drill Collar
8~" Integral Blade Stabilizer
16 - 6~" Drill Collars
6 3/4" Drilling Jars
6 - Heavy Weight Pipe
SAMPLES:
Collect drill cuttings as follows:
- 26" Hole every 30'
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- 17 1/2" Hole every 30'
- 12 1/4" Hole every 10'
- a 1/2" Hole every 10'
Formaeion samples are eo be caught as above or as directed by
Ormat represeneaeive. Samples to be colleceed by mud loggers for
analysis.
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SUMMARY OF DRILLING PROCEDURE.
1. Construct location. Move in dryhole digger and drill
conductor hole. Alternatively, mover drill rig on hole and
drill 42- hole with 17-1/2· bit and hole opener. Set 50' of
30- conductor pipe. Concrete in with 10 yards of ready mix.
Civil contractor to dig and construct cellar 12' x 12' x
11' .
2. Hove in and rig up drill rig. Spud in well with 26" bit.
Drill to a depth of 1200'. Anticipate upon losing complete
returns as shallow as 150'.
3. At 650', rig up bailer and bail well until clean. Collect a
representative sample of ground water. State of Hawaii
should witness sampling procedure. Notify 24 hours prior to
sampling.
4. Resume drilling. Drill to a depth of 1200'. Run 20· 94#
K55 BT&C casing. Cement with 1900 sacks (3010 ft l of Type
II Hawaii cement + 40% silica flour + 2% CaCl! + .65% CFR-3.
Cement calculated at 100% excess. WOC.
5. Cut off casing and weld on casing head flange. Nipple up
21~· annular hydril. Test BOP to 600 psi.
6. Drill out from underneath the 20· casing with a 17 1/2· bit.
Drill to a depth of 2000'. Some mud losses may occur from
1000' to 1300'. Combat losses with LCM products.
7. At 2000' run 13 3/8- 61# K55 NEW VAM casing. Cement casing
with 1955 sacks (3090 ftl/sk) of Type II portland + 40%
silica flour + .65% CFR-3. WOC
8. Cut off 13 3/8" casing and weld on casing head flange.
Nipple up BOP stack. Test rams to 1000 psi and hydril to
500 psi.
9. Drill out from underneath the 13 3/8" casing with 12-1/4-
bit to a depth of 2150'. Pick up mud motor and kick well
off at 3-/100' toward bottomhole target. Build to 8
degrees and pickup conventional build assembly. Continue to
build angle as required by target. Pick locked up BHA and
drill to 3900'. Prepare to run 9 5/8· casing.
10. Run 3900' of 9 5/8- 47# C90 NEW VAM casing. Run as
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cemented liner and tie back. Cement liner with 230 sacks to
yield 782 ftl using Type II portland + 40% silica flour + 50
lblsk of spherlite + 4% gel + 1.25% CFR-3 + HALAD 22A with a
weight of 11.2 lb/gal. WOC. Cement tie back with 500 sacks
to yield 810 ft l using Type II portland + 40% silica flour +
4% gel + 1.25% CFR-3 + HALAD 22A. Maintain weight >16.2
lblgal. WOC.
11. Nipple up BOP stack. Test rams to 1000 psi and annular
hydril to 600 psi. Nipple up flow line, mud-gas separator
and rotating head.
12. Drill 8-1/2" hole to 7400' with mud using locked up BHA.
Displace hole 1000'-1500' in a TBA course direction to a
depth of 7400' TVD.
13. At 7400' displace mud with water and run rig test.
14. Run 3792' of 7" 29# L80 BT&C slotted casing liner. Hang
liner off at 3780'. Top three joints are to be left blank.
15. Pick up 3850' of 3~" drilling pipe + 3150' of 5~" drilling
pipe. Run in hole, clean out to BTM, circulate hole with
clean water, and come out laying down drill pipe.
16. Lay down 5" drill pipe. If mud is in the hole pick up 3~"
drill pipe. Trip to bottom. Displace any mud that is in
the hole.
17. Tear out and move rig. Nipple up wellhead assembly.
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CASING AND CEMENT SUMMARY
20" 94# K55 8T&C:
13 3/8" 61# KS5 NEW VAM:
9 5/8" 47# C90 NEW VAM:
Surface - 1200'
3010 f~] (1900 sacks) of Type II
por~land cement + 40% silica flour
+ 40% silica flour + 2% CaCl 1 +
.65% CFR-3
Calculated Excess: 100%
Slurry Weight - 15.7 ppg
Slurry Yield - 1.58 ft]/sk
Surface - 2000'
3090 f~l (1955 sacks) of Type II
portland cement + 40% silica flour
+ .65% CFR-3
Calculated Excess: 60%
Slurry Weight - 15.7 ppg
S 1 u r ry Yi e 1d - 1. 58 f t lis k
Surface - 3900'
2020 ft l (540 sacks) of Type II
portland cement + 50 lb/sk of
spherlite + 4% gel + 1.25% CFR-3 +
1.5% HA1.AD - 22A
Calculated Excess: 60%
Slurry Weight - 11 ppg
Slurry Yield - 3.72 ft1/sk
7" 29# 1.80 8T&C Slotted Liner 3780' - 7400' TVD
slotted with 1/4" x 2" slots on 24
row pattern, top three joints
blank.
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